National Demo Plan Timeline - Maldives

Activity	Timeline	Remarks
Finalize threshold calculation - Analyze indices to identify which one is working for Maldives - Analyze temperature data vs health data which could be available online to see correlation	16th – 23rd February	Do all necessary output/products on temperature before meeting with the stakeholders
Stakeholder meeting - Define exposure and vulnerability data	1st week of March	Encourage two-way communication and sharing of data; health, HPA, NGOs
Stakeholder meeting - Establish sector-specific impact tables, severity levels	2nd week of March	
Implementation of IBF activities	End of March	