

Temperature Extremes and Community
Vulnerability in
Heatwave Mandalay, Dry zone
(Coldwave, Chin State Hilly area)

Myanmar
(13-2-2026) Day-5

Phase	Timeframe	Key Activity & Milestone
Project Start	March 2026	Official discussion of the demonstration period./ Inception Meeting/ Establishing with the partner coordination Mechanism
Preparation	March 2026 – April 2026	Setting up tools, coordinating with partners, collecting meteorological, Threshold , SOP, Heat Indices, exposure and vulnerability data. Generating the sample Products
Launch Phase	April- May 2026	Monsoon Forum (SW Monsoon) Operational Launch: Delivering the Impact-Based Forecasting (IBF) service during the peak heat season.
Implementation	April – August 2026	Engaging with stakeholders/users to apply heat-risk information and take early actions. Feedback /Evaluative Feedback
Review & Learning	Sep- Oct 2026	Review Phase: Gathering feedback, documenting lessons, and identifying improvements.
Review Workshop	Oct - 2026	Review (Hot Season) Launch (Cold Season) Monsoon Forum (NE Monsoon)
Project End	Feb 2027	Finalization of the demonstration and submission of the short report on lessons learned.